

Addendum: Schedule of planned activities: Q4 2024

Last updated 31 October 2024

<i>Project contact information</i>	
Proponent	The Hexham Wind Farm Pty Ltd
Owner	Wind Prospect Pty Ltd (Wind Prospect) is the owner of Hexham Wind Farm Pty Ltd (the proponent) and will manage the EES process.
Project website	www.hexhamwindfarm.com.au
Postal Address	PO Box 110 Fitzroy VIC 3065
Project telephone	1800 934 322
Project email	info@hexhamwindfarm.com.au
Register for project updates	www.hexhamwindfarm.com.au/news

Schedule of planned activities

Community and stakeholder engagement and consultation for the proposed Hexham Wind Farm is guided by the project development phases and the EES Consultation Plan. The project recently received the final EES scoping requirements.

Consultation activities planned from October 2024 to December 2024 will inform stakeholders on project milestones and the public comment process led by the Department of Transport and Planning (DTP). Feedback will also be gathered to gain insights into project sentiment and key areas of concern for the local community.

This document provides a schedule of activity planned for Q4 2024. Activities and timing may change based on ongoing stakeholder feedback and project progress.

October 2024

<i>Activity</i>	<i>Details</i>	<i>Stakeholder</i>	<i>Engagement purpose</i>	<i>Proposed timing</i>
Landholder engagement	Phone calls and meetings with directly impacted landowners	Landowners	Consult	Ongoing 2024
Traditional owner engagement meeting	Connect with traditional owners monthly	Traditional Owners and Indigenous groups	Involve	Ongoing 2024
Partnership meetings	Approach special interest groups, schools and Councils to investigate partnership opportunities	Special interest groups Schools Councils	Collaborate	Ongoing 2024
TRG Meeting #7	EES Recommencement	DTP, government agencies, regional authorities and councils that have a	Involve	9 October 2024

		statutory or policy interest in the project		
Newsletter/eUpdate	Electronic mailout on EES recommencement and final EES scoping requirements.	Broader community Local Councils Authorities Landowners Neighbours Traditional Owners and Indigenous groups Special interest groups Businesses	Inform	w/c 14 October 2024

November 2024

<i>Activity</i>	<i>Details</i>	<i>Stakeholder</i>	<i>Engagement purpose</i>	<i>Proposed timing</i>
Landholder engagement	Phone calls and meetings with directly impacted landowners	Landowners	Consult	Ongoing 2024
Traditional owner engagement	Connect with traditional owners monthly	Traditional Owners and Indigenous groups	Involve	Ongoing 2024
Partnership meetings	Approach special interest groups, schools and Councils to investigate partnership opportunities	Special interest groups Schools Councils	Collaborate	Ongoing 2024
TRG meeting #8	Aboriginal Cultural Heritage Noise Vibration	DTP, government agencies, regional authorities and councils that have a statutory or policy interest in the project	Involve	13 November 2024

December 2024

<i>Activity</i>	<i>Details</i>	<i>Stakeholder</i>	<i>Engagement purpose</i>	<i>Proposed timing</i>
Landholder engagement	Phone calls and meetings with directly impacted landowners	Landowners	Consult	Ongoing 2024
Traditional owner engagement	Connect with traditional owners monthly	Traditional Owners and Indigenous groups	Involve	Ongoing 2024
Partnership meetings	Approach special interest groups, schools and Councils to investigate partnership opportunities	Special interest groups Schools Councils	Collaborate	Ongoing 2024
TRG Meeting #9	Flora and Fauna, Brolga	DTP, government agencies, regional authorities and councils that have a statutory or policy interest in the project	Involve	12 December 2024

On-going activities

<i>Tools</i>	<i>Description</i>	<i>IAP2 level of engagement</i>
Email	Email to provide project updates, promote engagement events and respond to enquiries.	Inform
1800 number	Phone line for people to ask questions about the project.	Consult
Project email	Email for people to ask questions about the project.	Consult
Project website	Central place of information regarding the project.	Inform