

## Schedule of Planned Activities Q1 2024

This document provides a schedule of activity planned for Q1 2024. Activities and timing may change based on ongoing stakeholder feedback and Supplementary Statement progress.

### Q1 2024

Activity	Details	Stakeholder	Proposed timing
Geelong Energy Hub Update Newsletter	Letterbox dropped (approx. 6500 copies) and emailed update on the Energy Hub and Gas Terminal Project	Neighbours and local residents, local business and industry, community and environmental interest groups, Traditional Owners and Indigenous groups, recreational users of Corio Bay, employees and the wider community (including e-news update registrants)	February 2024
Geelong Energy Hub e-update	E-mailed to GTP and Geelong Energy Hub stakeholders	Registered community stakeholders	January, March 2024
Community Engagement Session	To be held at Rosewall Community Centre. Details to be advertised in newsletter and on project website and social media.	Neighbours and local residents, local business and industry, community and environmental interest groups	February, 2024
Informal community connection sessions	Northern suburbs community centres and facilities	Neighbours and local residents	March 2024
Meeting	Meeting to discuss and receive feedback on the evaluation of the offshore sediment cores following carbon dating, and paleo-geomorphological and archaeological assessment. This meeting will further inform the underwater Aboriginal cultural archaeological assessment with learnings from the CVA/Traditional Owners.	WTOAC	23 January 2024
Meeting	Meeting to discuss the methodology, progress and outcomes of the supplementary studies being undertaken as required by the Minister's Directions.	Geelong Grammar School	Pending Geelong Grammar School confirmation
Meeting	Outreach Program	Key community centres and community organisations in the northern suburbs	March 2024
Meetings	Meetings to discuss and receive feedback on outcomes of supplementary marine studies being	Community interest groups (fishing) including Association of Geelong and District Angling Clubs, Geelong and	February – March 2024

	undertaken as required by the Minister’s Directions.	District Anglers Club and Fish Protection Society, VR Fish	
Meetings	Meetings to discuss and receive feedback on outcomes of supplementary marine studies (in particular threatened and migratory bird species) being undertaken as required by the Minister’s Directions.	Environment interest groups specialising in birds including Geelong Field Naturalists Club and BirdLife Bellarine Peninsula	February – March 2024
Employee Information Session	Refinery Town Hall to provide an update on the progress and outcomes of the supplementary studies being undertaken as required by the Minister’s Directions.	Employees	January, 2024
Technical Reference Group (TRG) Meeting #6	Noise, underwater Aboriginal cultural archaeological assessment, Cultural Values Assessment	DTP, regulatory agencies and authorities (including EPA, FPSR and various DEECA departments), City of Greater Geelong, Ports Victoria, WTOAC	28 February 2024
Technical Reference Group (TRG) Meeting #7	Marine environment, threatened and migratory bird species, Environmental Management Framework, other secondary approvals	DTP, regulatory agencies and authorities (including EPA, FPSR and various DEECA departments), City of Greater Geelong, Ports Victoria	27 March 2024
Supplementary Study Factsheets	Publication of supplementary air quality, noise and underwater Aboriginal cultural archaeological assessment study factsheets on project website	All stakeholders	January - March 2024
Landholder engagement	Letters and emails to landholders	Landowners and occupiers on the pipeline corridor	Ongoing Q1 2024

**Ongoing Activities**

Channel
Project website
Project email
1800 number
Social media platforms